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Linda Jacobson (3 Copies)

RCRA Project Manager

US EPA Region VIII

8ENF-T

1595 Wynkoop Street

Denver, Colorado ~ 80202-1129 August 11, 2008

SENT BY CERTIFIED MAIL
RETURN RECEIPT REQUESTED

CONSENT DECREE
CIVIL ACTION NO. CV 98-3-H-CCL
EAST HELENA SITE
WORK PERFORMED IN JULY 2008
PROGRESS REPORT #115

Dear Ms. Jacobson:

On May 5, 1998, Asarco and the United States Environmental Protection Agency (EPA)
entered into a Consent Decree (Decree) to further the objectives of the Resource
Conservation and Recovery Act (RCRA) and the Clean Water Act (CWA). Section XI of
the Decree (Reporting: Corrective Action) requires Asarco to submit certified monthly
progress reports to EPA which discuss the actions taken by Asarco in achieving
compliance with the Decree. The reports are to be submitted to EPA no later than the
twentieth (20™) day of the following month. The following describes only those
activities that have occurred or are related to projects performed during July 2008. The
historical actions taken by Asarco in achieving compliance with the Decree are contained
in previous monthly progress reports.

a. Describe the actions, progress, and status of projects which have been
undertaken pursuant to Part VII of the Decree;

Interim Measures

On May 22, 2008, EPA approved the 2008 Interim Measures Work Plan
Addendum (Blast Furnace Flue and Monier Flue Cleaning and Demolition). In
late May 2008, the Montana Historic Preservation Officer advised Asarco that the
National Historic Preservation Act and Montana Antiquities Act may have a
potential effect on the all the proposed 2008 cleaning and demolition project at
the East Helena facility. The Montana Department of Environmental Quality and
EPA have committed to review the applicability of the Acts and impact on
scheduled cleaning and demolition activities.



On July 16, 2008, URS/CWC advised Asarco that delays in work plan approval
and requirements imposed by the SHPO prevented the commencement of the
2008 Interim Measures Work Plan Addendum. Asarco promptly communicated
this circumstance to EPA.

In a July 17, 2008 letter, EPA advised Asarco of the procedural requirements for
historic structures located at the facility, including guidance that allows Asarco to
commence the demolition work following the photographic documentation of
structures targeted for demolition this year. On July 21, 2008, representatives
from the SHPO, MDEQ, Asarco, and Asarco's contractor (Arcadis) participated in
an initial walk through of the facility to begin the process. On July 24, 2008 and
July 29, 2008, Asarco submitted proposals for the historic resources services.

Asarco's historic resources contractor (Arcadis) mobilized on July 28, 2008
during which Arcadis was provided site-specific training and a preliminary tour of
affected facilities. On July 29, 2008, Arcadis began reviewing the applicable
,engineering drawings. Photographic recordation of the facility commenced on
“July 30, 2008.

On July 25, 2008, Asarco provided EPA with URS's revised timetable for the
2008 cleaning and demolition project and 2008 Interim Measures Work Plan
Addendum. Asarco submitted to EPA an amended schedule on July 29, 2008.
That same day, EPA provided Asarco with approval of the schedule. Asarco and
its contractor continue to express concerns that uncontrollable events such as
weather disruption may compromise the ability to complete the entire work set
forth in the schedule.

On July 24, 2008, Asarco submitted to EPA a compact diskette of the 2008
Cleaning and Demolition Project, Asarco East Helena Plant, Introduction, Project
Summary, and Reporting and 2008 Work Plan.

On July 24, 2008, Asarco submitted to EPA the Addendum to Interim Measures
Work Plan, Former Acid Plant Sediment Drying Area Slurry Wall, Monitoring,
Operations, and Maintenance Report, Asarco East Helena Facility. On July 30,
2008, Asarco submitted to EPA three compact diskettes of this report.

Corrective Action Management Unit (CAMU)

The installation of the 24-inch cushion layer, leachate collection piping, and drain
rock was completed on July 2, 2008. The cushion material was spread across the
cell using a low ground pressure dozer and the drain rock was placed using a
shooter truck. A haul road consisting of 36-inches of cushion layer material was
constructed from the northwest corner, along the north slope, and beyond the
northeast corner of the cell.

Cleveland Wrecking Company began hauling stored waste from the Ringling
Coverall Building, Barnum Coverall Building, Bailey Coverall Building, and
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concentrate storage and handling building to the CAMU Phase 2 cell on July 7,
2008. The waste was loaded in side dump and end dump trucks, weighed at the
Asarco truck scale, and hauled to the CAMU. Hydrometrics personnel
photographed, recorded truck contents, and weighed every truck hauling waste to
the CAMU cell. Hydrometrics personnel also sampled the contents of the haul
trucks at a frequency of 1 sample per 20 truckloads. IRS Environmental began
hauling the stored asbestos containing material (ACM) from the Direct Smelt
Building and area adjacent to the blast furnace stack on July 15, 2008 and placing
it in the southwest corner of the cell. The ACM was covered with a minimum of
6-inches of waste within 24-hours of being placed in the CAMU cell. The
location of the ACM material was surveyed by Hydrometrics personnel for future
reference. IRS Environmental completed hauling of the ACM on July 18, 2008.
Cleveland Wrecking Company completed hauling of the stored waste on July 23,
2008 and began final cleanup of the five containment structures. The concentrate
storage and handling building and Direct Smelt Building were shovel cleaned.
The Ringling Coverall Building, Barnum Coverall Building, and Bailey Coverall
Building were cleaned with high-pressure water and a vacuum truck. On July 31,
2008, a representative from the Montana Department of Environmental Quality
conducted a post-cleaning inspection of the five containment buildings.

On June 25, 2008, Asarco submitted a letter that requests an extension until
August 31, 2008 for the storage of CAMU-eligible wastes in structures that meet
the substantive conditions outlined in 40 CFR Subpart DD (Containment Building
Requirements). In a letter dated June 27, 2008, EPA granted the requested
extension. Asarco has met its obligation to have the stored CAMU-eligible
wastes placed in the CAMU no later than August 31, 2008.

Weekly construction progress meeting are being conducted each Wednesday
morning. All participants are encouraged to attend or connect to the meeting
through a telephone conference bridge. EPA is being provided summary minutes
of each weekly meeting as well as daily and weekly CAMU construction reports,
density test results, and hydraulic conductivity results from Asarco contractor.

On June 25, 2008, Asarco submitted a recommendation to EPA to amend the
CAMU Phase 2 Cell Design Analysis Report to better clarify the sampling of
waste that is destine for placement in the CAMU Phase 2 cell. On July 24, 2008,
EPA approved the amended language. On July 25, 2008, Asarco submitted to
EPA the re-draft of the CAMU Phase 2 Cell Design Analysis Report (July 2008)
that contained recent text modifications and approved changes.

On July 30, 2008, Asarco submitted by electronic mail to EPA a memorandum
from Hydrometrics' and a corresponding Material Safety Data Sheet for the dust
suppression cap product that Asarco placed on the waste material within the
CAMU Phase 2 cell. The dust suppression was used as an interim measure to
stabilize the CAMU waste while awaiting installation of the temporary cover. On



July 30, 2008, Asarco submitted a formal request letter for approval of the use and
application of Asarco's selected dust suppression.

RUFS Long-Term Monitoring Program

During July 2008, quarterly groundwater monitoring was conducted under the
Quarterly Monitoring Program and Speiss/Dross Monitoring Program as outlined
in the Updated Monitoring Program (February 2008). The groundwater
monitoring took place from July 14, 2008 through July 23, 2008. A total of 73
groundwater wells were monitored as part of the two monitoring programs.
Samples were not collected from five (5) monitoring wells (DH-12, DH-31, DH-
32, DH-38, and MW-7) due to the well being dry or insufficient water to collect a
sample. A total of 86 samples were submitted to Energy Laboratories for
analyses of parameters outlined in Table B for the quarterly monitoring sites and
Table A (excluding supplemental metals and analyzing arsenic and metals as
dissolved and total as outlined in the Speiss/Dross monitoring program) of the
2008 Monitoring Program. The total number of samples submitted to the
laboratory included 18 QA/QC samples (6 duplicates, 6 DI blanks, and 6 rinsate
blanks).

In addition to completing the quarterly and Speiss/Dross groundwater monitoring,
Hydrometrics personnel started to conduct slug test on the new well that were
installed as part of the 2008 Addendum to Interim Measures Work Plan East
Helena Facility, 2008 Groundwater Investigation Work Plan (March, 2008).
Pneumatic slug tests were conducted on EH-120 and EH-119 on the week of July
28, 2008. Due to lower than anticipated results at EH-120, the slug tests were
conducted again on August 4, 2008 to confirm the results.

On July 7 and 8, 2008, Asarco submitted to EPA the well logs for the thirteen (13)
new groundwater monitoring wells that were constructed in April and May 2008.

On July 8, 2008, Asarco conducted the monthly sampling of select residential
groundwater wells, as prescribed in RI/FS Long-Term Monitoring Program
(February 2008). The analytical results from this sampling event have not yet
been received from Energy Laboratory. Copies of the June 2008 residential well
notification cover letters along with the respective laboratory analytical reports
have been attached to this monthly progress report.

A summary of the correspondence transmitted as part of the East Helena Consent
Decree in July 2008 is included in Attachment 1.

Identify any requirements under the Part VII of the Decree that were not
completed in a timely manner, and problems or anticipated problem areas
affecting compliance with the Decree;

There were no other requirements that were not completed in a timely manner nor
were there problems or anticipated problem areas that may affect compliance with



the Decree. On July 16, 2008, URS/CWC advised Asarco that delays in work
plan approval and requirements imposed by the SHPO prevented the
commencement of the 2008 Interim Measures Work Plan Addendum. Asarco
promptly communicated this circumstance to EPA. Asarco and its contractor
continue to express concerns that uncontrollable events such as weather disruption
may compromise the ability to complete the entire work set forth in the schedule.

Describe projects completed during the prior month, as well as activities
scheduled for the next month;

In accordance with the 1) 2006 Interim Measures Work Plan Addendum, Final
Cleaning, Soil Sampling, Backfilling, and Interim Cap Work Plan and 2) 2006
Interim Measures Work Plan Addendum, Former Acid Plant Sediment Drying
Area Slurry Wall, Monitoring, Operation, and Maintenance Work Plan, four areas
in which interim caps have been installed are being inspected on a monthly basis
with the most recent inspections occurring on July 9, 2008.

CAMU Landfill - In accordance with the July 2000 CAMU Design Analysis
Report (Operation and Maintenance Plan), the CAMU is being inspected monthly
with the last inspection occurring on July 2, 2008. This monthly inspection
documented the condition of the CAMU.

During August 2008, anticipated field activities include completing all of the slug
tests for the new groundwater monitoring wells and conducting the quarterly
monitoring associated with the CAMU Sampling and Monitoring Plan (May
2007). The cleaning and demolition project is scheduled to commence in August
2008.

Describe and estimate the percentage of studies completed;

The Pump and Treat Pilot Scale Testing for Source Area Reduction of
Groundwater Contamination is approximately 100% complete.

The jar testing (Phase 1) of the East Helena PRB Materials Testing Program is
100% complete.

The slurry wall construction in the former acid plant sediment drying area is
100% complete. On July 24, 2008, Asarco submitted to EPA the Addendum to
Interim Measures Work Plan, Former Acid Plan Sediment Drying Wall,
Monitoring, Operations, and Maintenance Report, Asarco East Helena Facility.

The interim capping project for the former acid plant sediment drying area, dross
area, sinter plant area, gas cleaning section of the acid plant, and thaw house is
100% complete.

The revised January 2008 CAMU Phase 2 Cell Design Analyses is 100%



complete, the CAMU Phase 2 Cell financial assurance is fully funded, and
construction of the CAMU Phase 2 cell is approximately 15% complete.

The slurry wall construction in the former speiss-dross plant area is 100%
complete.

Describe and summarize all findings to date;

The details of past findings through June 2008 are described and summarized in
previous monthly progress reports.

Describe actions being taken to address problems;

There were no other actions required to address problems associated with the
Decree.

Identify changes in key personnel during the period;

Asarco continues to use the services of Asarco technical personnel and
Hydrometrics Incorporated to perform the various activities required under the
Consent Decree.

Include copies of the results of sampling and tests conducted and other data
generated pursuant to work performed under Part VII of the Decree since
the last Progress Report. Asarco may submit data that has been validated
and confirmed by Asarco to supplement any prior submitted data. Updated
validated and confirmed data shall be included with the RFI Report, if not
delivered before;

Two validation packages entitled "Validation Summary, Asarco East Helena Post
RI/FS Long-Term Monitoring Program, East Helena Residential Groundwater,
Inorganic Analyses, June 2008 Sample Event"” and "Validation Summary, Asarco
FEast Helena Interim Measures, Post/RI/FS Long-Term Monitoring Project,
Surface Water, Groundwater, and CAMU Wells, Quarterly Sampling Event,
Inorganic and Organic Analyses, April and May 2008 are attached to this
monthly progress report.

Describe the status of financial assurance mechanisms, including whether
any changes have occurred, or are expected to occur which might affect
them, and the status of efforts to bring such mechanisms back into
compliance with the requirements of this Decree.

ASARCO filed a voluntary petition for relief under chapter 11 of Title 11 of the
United States Bankruptcy Code in the Southern District of Texas on August 9,
2005. ASARCO hopes to use its chapter 11 bankruptcy proceeding to improve its
financial position to the point where it can successfully reorganize and emerge



from bankruptcy. ASARCO further hopes that at that time it will be in a position
to make the required financial assurance demonstration. Asarco has established
the necessary CAMU Phase 2 Cell financial assurance and has provided EPA with
the complete executed original of the CAMU Trust Fund Agreement.

incerely,

( Mk

Jon Nickel



CERTIFICATION
PURSUANT TO U.S. v ASARCO INCORPORATED
(CV-98-3-H-CCL, USDC, D. Montana)

I certify under penalty of law that this document, July 2008 Progress Report and
all attachments, were prepared under my direct supervision in accordance with a
system designed to assure that qualified personnel gather and evaluate the
information submitted. Based on my inquiry of the person or persons who
manage the system or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief,
true, accurate, and complete. 1 am aware that there are significant penalties for
submitting false information, including the possibility of fine or imprisonment for

knowing violations.

Signature ﬂ\- I M

Name: Thomas L. Aldrich
Title: Vice President Environmental Affairs
Date: August 6, 2008




CONSENT DECREE
EAST HELENA SITE

JULY 2008 PROGRESS REPORT

SUMMARY OF CORRESPONDENCE

ATTACHMENT 1

DATE OF CORRESPONDENCE CORRESPONDENCE SUBJECT RESPONSE
TRANSMITTAL SENT FROM SENT TO
July 7 and 8, 2008 Jon Nickel Linda Jacobson Well Log Information No Formal Approval
Required
July 24, 2008 Jon Nickel Linda Jacobson Historic Resource Recordation Awaiting EPA
Scope of Work Approval
July 24, 2008 Jon Nickel Linda Jacobson Addendum to Interim Measures Awaiting EPA
Work Plan, Former Acid Plant Approval
Sediment Drying Area Slurry
Wall, Monitoring, Operations
and Maintenance Report
July 24, 2008 Jon Nickel Linda Jacobson 2008 Cleaning and Demolition | No Formal Response
Diskette Required
July 25, 2008 Jon Nickel Linda Jacobson CAMU Phase 2 Cell Design Awaiting EPA
Analysis Report (July 2008) Approval
July 25, 2008 Jon Nickel Linda Jacobson 2008 Cleaning and Demolition EPA Request for
Schedule Revisions
July 29, 2008 Jon Nickel Linda Jacobson Historic Resources Recordation Awaiting EPA
Scope of Work (Revised) Approval
July 29, 2008 Jon Nickel Linda Jacobson 2008 Cleaning and Demolition EPA Approval
Schedule (Revised) July 29, 2008
July 30, 2008 Jon Nickel Linda Jacobson CAMU Dust Suppression Awaiting EPA
Memorandum Approval




July 30, 2008 Jon Nickel Linda Jacobson CAMU Dust Suppression Letter Awaiting EPA
Approval
July 30, 2008 Jon Nickel Linda Jacobson Addendum to Interim Measures Awaiting EPA
Work Plan, Former Acid Plant Approval
Sediment Drying Area Slurry
Wall, Monitoring, Operations
and Maintenance Report
(Diskettes)

Throughout July Jon Nickel and Mark Linda Jacobson CAMU Phase 2 Cell - Daily and | No Formal Response
2008 Rhodes Weekly Progress Reports Required
Attached to This Jon Nickel Linda Jacobson Residential Well Notification No Formal Response

Monthly Progress Letters Required

Report
Attached to This Jon Nickel Linda Jacobson Validation Summary, Asarco No Formal Response
Monthly Progress East Helena Post RI/FS Long- Required

Report Term Monitoring Program, East

Helena Residential
Groundwater, Inorganic
Analyses, June 2008 Sample
Event

Attached to This Jon Nickel Linda Jacobson Validation Summary, Asarco No Formal Response
Monthly Progress East Helena Interim Measures, Required

Report Post/RUFS Long-Term

. Monitoring Project, Surface
Water, Groundwater, and
CAMU Wells, Quarterly

Sampling Event, Inorganic and

Organic Analyses, April and
May 2008




